
ecology and environment, inc.
Ill WEST JACKSON BLVD.. CHICAGO. ILLINOIS 60604. TEL. 312-663 9415

International Specialiit* in the Environment

June 15, 1988

Mr. Jeff Larson
Illinois Environmental Protection Agency
Springfield, Illinois 62706

Re: LPC #1630200005 ,

Dear Mr. Larson:

Ecology and Environment, Inc., (E & E) is pleased to submit to the
Illinois Environmental Protection Agency (IEPA) the enclosed engineering
services change order for the Dead Creek Project. The change order
details the increased hours, travel costs, other direct costs, and
subcontractor costs needed per the "discussion of change" section of the
order.

If you have'any questions, please call me at 312/663-9415.
> forward' to continuing to work with IEPA. i i
Sincerely,

ECOLOGY AND ENVIRONMENT, INC.

E & E looks

Hike Killer ,
Project Manager

MM: tins

Enclosure

recycled paper



ENGINEERING SERVICES CHANGE ORDER

Illinois Environmental
Protection Agency
Springfield, Illinois 62706

Dat«June 21, 1988 Number

ENGlNEER-ttama, Address, Telephone

Ecology and Environment, Inc.
368 Pleasantview Drive
Lancaster , NY 14086 !

Project Number LPC //1630200005
Project Name Dead Creek Project

County _________________________
Contract da let tvginningSeptember 9. 1985

completion February {S. 198fl

Diactuaion of change including justification documentation.

Discussion of Change

Preparation of the Investigation Report required substantially more hours than
budgeted in August of 1986. This was due to the extensive amount of data collected,
and the multiple s,ite nature of the study area which complicated report preparation
and computer modelling. Completion of the report required over double the 1,700
hours' originally projected. < ,

Additional costs outside the scope of work were incurred when investigation-derived
wastes were stored, handled,'and transported/disposed of for the Illinois Environ-
mental Protection Agency (IEPA).

The costs included in the change order request are for the added hours necessary to
fulfill the following requirements:

o to prepare the draft and final report;

o to participate in a meeting in Sauget, Illinois;
o to participate in three additional public information meetings in

Sauget, Illinois;
o to add subcontracting costs to the scope of work for investigation-derived

waste storage, handling, transportation, and disposal; and
o to close-out the project and return the file to the IEPA.

Even with these added hours and added scope, the project is approximately only 4%
over the original budget.

IL 537-1878
LPC 273 2/88



COST OR PRICE SUMMARY

1. DIRECT LABOR fSe»c*y Mar MMfwws/
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3. OTHER DIRECT COSTS
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$100

4. TOTAL ESTIMATED COST
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TOTAL PRICE

TOTALS

$10,200 \

$17,357

I

$1,200
/
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$300

$19', 700 '
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$4.859

$54.360



I Original Contract Amount

Change Order Amount to Date

Jurrent Contract Sum

Amount of this Change Order

New Contract Sum

$1,012,064

212.249

1.224.313 of Original Amount. 121%

54.360___ % change to Current Contract Amount 4Z

$1.278.673

•*:
CONTRACT COMPLETION TIME

Q Remain* the same

D Completion time changes New contract completion date . Open

ARCHITECT/ENGINEERING FIRM! Ecology and Environment, Inq. LiATE 6/21/88

APPROVED DISAPPROVED DATE

PROJECT MANAGER

UNIT MANAGER __

MANAGER, RPM8

MANAGER. PDU _

MANAGER. DLPC

The change described above and on accompanying drawings and specifications (if applicable) a*e hereby incorporated by reference
and made a part of the contract.

2457f/U


